
Task
2020
2021
Month
September
October
November
December
January
February
March
April
May
Week
8/30
9/6
9/13
9/20
9/27
10/4
10/11
10/18
10/25
11/1
11/8
11/15
11/22
11/29
12/6
12/13
12/20
12/27
1/3
1/10
1/17
1/24
1/31
2/7
2/14
2/21
2/28
3/7
3/14
3/21
3/28
4/4
4/11
4/18
4/25
5/2
5/9
Project Selection
Make Design Notebook
Raspberry Pi Testing (Greg)
Testing of 2019 eCOWS Device (Greg)
Gantt Chart (Nick)
Device, Sensor, COWS Research (Kirin, Sam)
Website Production (Nick, Greg)
iOS App Research (Zixuan/Nick)
iOS App Development (Zixuan/Nick)
Project Outline (All)
Technology Review (Kirin, Sam, Greg)
iOS Eye Tracker Research (Kirin, Sam)
Analysis of Potential Solutions (Kirin, Sam Greg)
Website Updates (Nick)
Progress Report Presentations (All)
Make Updated Threshold Rankings (Kirin, Sam, Greg)
Bluetooth Connection Research/Code (Zixuan, Nick)
Fitbit Integration into XCODE (Zixuan, Nick)
Fitbit SDK Integration, machine learning integration (Zixuan, Nick)
Testing of new device (Zixuan, Nick)
Detailed Report Outline (All)
Draft Report (Kirin, Sam, Greg)
Optimization of device (Zixuan, Nick)
Final Device Tests (All)
More Website Updates (Nick)
Make Poster (Kirin, Sam, Greg)
Deliver Final Report (Kirin, Sam, Greg)
Presentations (All)